


**MIDWAY ROAD PD&E STUDY**  
**St. Lucie County RFQ #03-002**  
**Generalized Project Schedule**  
**For Remainder of Project**

Prepared by Eric Penfield, P.E., Calvin, Giordano & Associates, Inc.  
 Revised by Patrick Figarella, P.E., Calvin, Giordano & Associates, Inc. May 6, 2008  
 Revised by Matthew Woods, P.E., Calvin, Giordano & Associates, Inc. September 23, 2008

**EXHIBIT "C"**



- Policy-Related Tasks
- Public Involvement Tasks
- Engineering Tasks
- Environmental Tasks

Task Description	Yr 2007					Yr 2008					Yr 2009											
	Mar	Apr	May	Jun	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec
Notice to Proceed / Kick-Off																						
Identification of Relevant Policy Issues	COMPLETE																					
Public Involvement Plan	COMPLETE																					
Public Involvement Stakeholder Activities	COMPLETE																					
Stakeholder Committee Meetings	COMPLETE																					
Public Workshops on Alternatives	COMPLETE																					
Engineering Data Collection	COMPLETE																					
Advance Notification	COMPLETE																					
Project (Design) Traffic Forecasting & Analysis (revised)	COMPLETE																					
Agency Review and Approval	COMPLETE		1/5/08																			
Class of Action Determination	COMPLETE																					
Needs Statement	COMPLETE																					
Initial Design Alternatives	COMPLETE																					
Comparative Alternatives Analysis	COMPLETE																					
Typical Sections Analysis	COMPLETE																					
Access Management Evaluation & Assignment	COMPLETE																					
Engineering Analysis and Reports - 1st Draft	COMPLETE								11/21													
Agency Review (6 weeks)	AWAITING																					
Level of Service Standard Evaluation	COMPLETE																					
Preliminary Engineering Report - 2nd Draft																						
Agency Review (4 weeks)																						
Historic, Social and Cultural Analysis & Reports	COMPLETE																					
Environmental Analysis and Reports	COMPLETE																					
Permits Identification	COMPLETE																					
Draft Environmental Documents Report	COMPLETE								11/21													
Cost Estimates for Alternatives	COMPLETE																					
Documentation of Final All. for Public Hearing																						
Public Hearing Preparation																						
Public Hearing																						
Public Hearing Input Period																						
Prepare Final Environmental Documents																						
Prepare Final Engineering Report																						
Final Engineering Report Review																						
Final Environmental Document Review																						
Typical Sections Approval																						
FHWA Review																						
FHWA Location Design and Concept Acceptance																						

○Denotes specific date